

島根原子力情報伝送システムの伝送計画（平成29年10月）

	10月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
2号機発電機出力		①10/2 9:00~10/3 17:00																													
N o. 1モタリクホスト		①10/2 9:00~10/3 17:00																													
N o. 2モタリクホスト		①10/2 9:00~10/3 17:00																													
N o. 3モタリクホスト		①10/2 9:00~10/3 17:00																													
N o. 4モタリクホスト		①10/2 9:00~10/3 17:00																													
N o. 5モタリクホスト		①10/2 9:00~10/3 17:00																													
N o. 6モタリクホスト		①10/2 9:00~10/3 17:00																													
1号機放水路水モタ		①10/2 9:00~10/3 17:00																													
2号機放水路水モタ		①10/2 9:00~10/3 17:00																													
1号機排気筒モタ		①10/2 9:00~10/3 17:00																													
2号機排気筒モタ		①10/2 9:00~10/3 17:00																													
1号機タービン排気筒モタ		①10/2 9:00~10/3 17:00																													
2号機非常用ガス処理系モタ		①10/2 9:00~10/3 17:00																													
風向		①10/2 9:00~10/3 17:00																													
風速		①10/2 9:00~10/3 17:00																													

[作業内容]

- ① 2号機ケーブル処理ボックス火災防護対策工事におけるノイズチェックに伴う伝送停止  
(10/2~10/3)
- ② 1号機火災防護設備設置工事におけるノイズチェックに伴う伝送停止 (10/2)
- ③ 2号機プロセス放射線モニタサンプリングラック点検工事に伴う伝送停止  
(10/3~10/4, 10/14, 10/23~10/31)
- ④ 2号機配電盤点検工事に伴う伝送停止 (10/3)
- ⑤ 2号機プロセス放射線モニタ点検工事に伴う伝送停止 (10/18~10/20)

以上