

島根原子力情報伝送システムの伝送計画（2020年6月）

	6月																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
2号機発電機出力																														
No. 1モニタリングホスト																														
No. 2モニタリングホスト																														
No. 3モニタリングホスト																														
No. 4モニタリングホスト																														
No. 5モニタリングホスト																														
No. 6モニタリングホスト																														
1号機放水路水モタ																														
2号機放水路水モタ																														
1号機排気筒モタ																														
2号機排気筒モタ																														
1号機タービン排気筒モタ																														
2号機非常用カス処理系モタ																														
風向																														
風速																														

テレメータ変動期間
 テレメータ停止期間

[計画変更] (変更箇所については朱記表示)

- ② 2号機支持構造物耐震補強工事における伝送停止 (6/1, 6/2, 6/3, 6/4, 6/5, 6/8, 6/9, 6/10, 6/11 → 6/3, 6/4, 6/5, 6/8, 6/9, 6/10, 6/11, 6/12)

[作業内容]

- ① 2号機ディーゼル燃料移送配管ダクト蓋設置工事におけるノイズチェックに伴う伝送停止 (6/1)
- ③ 2号機放水路水モタ用ケーブル移設工事に伴う伝送停止 (6/10)

以上