

	2月																											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
1号機排気筒モニタ	■ ①2/1 9:00~17:00	■ ①2/2 9:00~17:00	■ ②2/2 9:00~14:00		■ ①2/3 9:00~17:00																							
2号機排気筒モニタ	■ ①2/1 9:00~17:00	■ ③2/1 10:00~12:00	■ ①2/2 9:00~17:00		■ ②2/2 9:00~14:00					■ ③2/10 10:00~12:00																		
1号機ケーブリン排気筒モニタ	■ ①2/1 9:00~17:00	■ ①2/2 9:00~17:00	■ ②2/2 9:00~14:00		■ ①2/3 9:00~17:00																							
2号機非常用ガス処理系モニタ	■ ①2/1 9:00~17:00	■ ③2/1 10:00~12:00	■ ①2/2 9:00~17:00		■ ②2/2 9:00~14:00					■ ③2/10 10:00~12:00																		
風向	■ ①2/1 9:00~17:00	■ ①2/2 9:00~17:00	■ ①2/3 9:00~17:00																									
風速	■ ①2/1 9:00~17:00	■ ①2/2 9:00~17:00	■ ①2/3 9:00~17:00																									

[計画変更] (変更箇所については朱記表示)

- ③ 2号機ケーブル処理室耐火障壁設置工事におけるノイズチェックに伴う伝送停止 (2/1, 2/10)

[作業内容]

- ① 緊急時対策所電源設備維持点検に伴う伝送停止 (2/1, 2/2, 2/3)
- ② 本館建物防火扉監視設備設置工事におけるノイズチェックに伴う伝送停止 (2/2)

以上