

島根原子力情報伝送システムの伝送計画（2022年5月）

□ テレメータ変動期間
 ■ テレメータ停止期間

	5月																																										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31												
2号機発電機出力	[Shaded]																																										
No. 1モニタリングポスト										■	④5/10 9:00～12:00																					■	⑤5/23 9:00～17:00										
No. 2モニタリングポスト										■	④5/10 9:00～12:00																					■	⑤5/23 9:00～17:00										
No. 3モニタリングポスト										■	④5/10 9:00～12:00																					■	⑤5/23 9:00～17:00										
No. 4モニタリングポスト										■	④5/10 9:00～12:00																					■	⑤5/23 9:00～17:00										
No. 5モニタリングポスト										■	④5/10 9:00～12:00																					■	⑤5/23 9:00～17:00										
No. 6モニタリングポスト										■	④5/10 9:00～12:00																					■	⑤5/23 9:00～17:00										
1号機放水路水モニタ										■	②5/9 9:00～18:00																					■	⑤5/23 9:00～17:00										
																															■	⑥5/23 10:30～11:00											
2号機放水路水モニタ				■			①5/6 9:00～11:00									■			①5/11 10:00～12:00																		■	⑤5/23 9:00～17:00					
																															■	⑥5/23 10:30～11:00											
																															■	①5/25 9:00～10:30											
1号機排気筒モニタ																															■	⑤5/23 9:00～17:00											
																															■	⑥5/23 10:30～11:00											
2号機排気筒モニタ																															■	⑤5/23 9:00～17:00											
																															■	⑥5/23 10:30～11:00											
1号機タービン排気筒モニタ																															■	⑤5/23 9:00～17:00											
																															■	⑥5/23 10:30～11:00											
2号機非常用ガス処理系モニタ																															■	⑤5/23 9:00～17:00											
																															■	⑥5/23 10:30～11:00											
風向																															■	⑤5/23 9:00～17:00											
																															■	⑥5/23 10:30～11:00											
風速																															■	⑤5/23 9:00～17:00											
																															■	⑥5/23 10:30～11:00											

[計画変更] (変更箇所については朱記表示)

① 2号機放水路水モニタ建物新設工事におけるノイズチェックに伴う伝送停止

(5/6、5/11 → 5/6、5/11、5/25)

⑤ 2号機火災防護設備設置工事におけるノイズチェックに伴う伝送停止 (5/23)

→停止対象項目の追加

[作業内容]

② 1号機プロセス放射線モニタ点検工事に伴う伝送停止 (5/9)

④ 2号機BD群停電による電源切替に伴う伝送停止 (5/10)

⑥ 本館建物防火扉監視設備設置工事におけるノイズチェックに伴う伝送停止 (5/23)

以上