

島根原子力情報伝送システムの伝送計画（2023年1月）

□ テレメータ変動期間
 ■ テレメータ停止期間

	1月																																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
2号機発電機出力	[Shaded]																																			
No. 1モニタリングポスト	[Shaded]																																			
No. 2モニタリングポスト	[Shaded]																																			
No. 3モニタリングポスト	[Shaded]																																			
No. 4モニタリングポスト	[Shaded]																																			
No. 5モニタリングポスト	[Shaded]																																			
No. 6モニタリングポスト	[Shaded]																																			
1号機放水路水モニタ	[Shaded]																②1/17 10:00~11:30	[Shaded]																		
2号機放水路水モニタ	[Shaded]																②1/17 10:00~11:30	[Shaded]										⑤1/27 10:10~12:00	[Shaded]							
1号機排気筒モニタ	[Shaded]																②1/17 10:00~11:30	[Shaded]							④1/23 9:00~17:00	[Shaded]							④1/30 9:00~17:00	[Shaded]		
2号機排気筒モニタ	[Shaded]																②1/17 10:00~11:30	[Shaded]																		
1号機タービン排気筒モニタ	[Shaded]																②1/17 10:00~11:30	[Shaded]							④1/23 9:00~17:00	[Shaded]							④1/30 9:00~17:00	[Shaded]		
2号機非常用ガス処理系モニタ	[Shaded]													①1/13 17:00~1/16 9:00	[Shaded]				①1/24 17:00~1/25 9:00	[Shaded]																
風向	[Shaded]																②1/17 10:00~11:30	[Shaded]																		
風速	[Shaded]																②1/17 10:00~11:30	[Shaded]																		

[作業内容]

- ① 2号機第1フィルタ付ベント設備設置工事のうち放射線透過試験に伴う伝送停止（1/13～2/13）
- ② 2号機固定式消火設備配管ほか取替工事おけるノイズチェックに伴う伝送停止（1/17）
- ③ 1号機放射線モニタ点検工事に伴う伝送停止（1/18）
- ④ 1号機計器・継電器点検に伴う伝送停止（1/23、1/30）
- ⑤ 2号機放水路モニタ室移設工事におけるノイズチェックに伴う伝送停止（1/27）