

島根原子力情報伝送システムの伝送計画（2021年5月）

□ テレメタ変動期間
 ■ テレメタ停止期間

	5月																																						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31								
2号機発電機出力	[Shaded]																																						
№. 1モニタリングポスト	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	④5/31 9:00~18:00					
№. 2モニタリングポスト	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	④5/24 9:00~18:00					
№. 3モニタリングポスト	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	④5/25 9:00~18:00					
№. 4モニタリングポスト	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	④5/26 9:00~18:00					
№. 5モニタリングポスト	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	④5/27 9:00~18:00					
№. 6モニタリングポスト	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	④5/28 9:00~18:00					
1号機放水路水モニタ	[Shaded]											■	②5/12 10:00~12:00						[Shaded]																				
2号機放水路水モニタ	[Shaded]											■	②5/12 10:00~12:00						[Shaded]																				
1号機排気筒モニタ	[Shaded]											■	②5/12 10:00~12:00						[Shaded]																				
2号機排気筒モニタ	[Shaded]											■	②5/12 10:00~12:00						[Shaded]																				
1号機タービン排気筒モニタ	[Shaded]											■	②5/12 10:00~12:00						[Shaded]																				
2号機非常用ガス処理系モニタ	[Shaded]											■	②5/12 10:00~12:00						[Shaded]																				
風向	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	③5/18 9:00~17:00					
風速	[Shaded]											■	①5/12 9:00~12:00						[Shaded]														■	③5/18 9:00~17:00					

[作業内容]

- ① 2号機B, D-M/C 停電におけるモニタリングポスト電源切替に伴う伝送停止（5/12）
- ② 2号機ケーブル処理室既設壁撤去工事におけるノイズチェックに伴う伝送停止（5/12）
- ③ 気象観測装置ドップラーソーダ不具合点検に伴う伝送停止（5/18）
- ④ モニタリングポスト現地局舎用UPS修理に伴う伝送停止
 （5/24, 5/25, 5/26, 5/27, 5/28, 5/31）

以上