

島根原子力情報伝送システムの伝送計画（2019年10月）

	10月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
2号機発電機出力																															
№. 1モニタリングポスト		■ ①10/2 9:00~18:00																													
№. 2モニタリングポスト			■ ①10/3 9:00~18:00																												
№. 3モニタリングポスト				■ ①10/4 9:00~18:00																											
№. 4モニタリングポスト																															
№. 5モニタリングポスト																															
№. 6モニタリングポスト																															
1号機放水路水モタ																															
2号機放水路水モタ																															
1号機排気筒モタ																															
2号機排気筒モタ																															
1号機カベン排気筒モタ																															
2号機非常用ガス処理系モタ																															
風向																															
風速																															

[作業内容]

- ①長期停止追加点検工事のうちモニタリングポスト点検工事に伴う伝送停止
（10/1, 10/2, 10/3, 10/4, 10/7, 10/8, 10/11, 10/29, 10/30, 10/31）
- ②2号機ケーブル処理室耐火障壁設置工事におけるノイズチェックに伴う伝送停止（10/1）
- ③1号機中央制御室制御盤移設工事におけるノイズチェックに伴う伝送停止（10/2）

以上