

島根原子力情報伝送システムの伝送計画（平成30年12月）

	12月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
2号機発電機出力	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00																														
No. 1モニタリングポスト	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ④12/10 9:00~18:00																														
No. 2モニタリングポスト	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ④12/11 9:00~18:00																														
No. 3モニタリングポスト	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ④12/12 9:00~18:00																														
No. 4モニタリングポスト	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ④12/13 9:00~18:00																														
No. 5モニタリングポスト	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ④12/14 9:00~18:00																														
No. 6モニタリングポスト	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ④12/17 9:00~18:00																														
1号機放水路水モニタ	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00																														
2号機放水路水モニタ	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ③12/3 9:00~12:00																														
1号機排気筒モニタ	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00																														
2号機排気筒モニタ	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ③12/3 9:00~12:00																														
1号機タービン排気筒モニタ	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00																														
2号機非常用ガス処理系モニタ	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00 ③12/3 9:00~12:00 ⑤12/13 9:00~17:00																														
風向	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00																														
風速	①11/5 9:00~1/31 17:00																														
	②11/8 9:00~12/27 17:00																														

[作業内容]

- ①緊急時原子力発電所情報伝送システムにおけるERSS伝送ルート冗長化等工事に伴う伝送停止
（11/5～1/31）
- ②緊急時原子力発電所情報伝送システム構内有線伝送ライン追加工事に伴う伝送停止
（11/8～12/27）
- ③2号機支持構造物耐震補強工事におけるノイズチェックに伴う伝送停止（12/3）
- ④モニタリングポスト簡易点検工事に伴う伝送停止（12/10, 12/11, 12/12,
12/13, 12/14, 12/17）
- ⑤2号機非常用ガス処理室誘導灯移設工事におけるノイズチェックに伴う伝送停止（12/13）

以上