

島根原子力情報伝送システムの伝送計画（平成30年3月）

	3月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
2号機発電機出力	①2/19 9:00~3/2 17:00																		③3/22 9:00~3/23 17:00												
N o. 1モタリングポスト																			③3/22 9:00~3/23 17:00												
N o. 2モタリングポスト																			③3/22 9:00~3/23 17:00												
N o. 3モタリングポスト																			③3/22 9:00~3/23 17:00												
N o. 4モタリングポスト																			③3/22 9:00~3/23 17:00												
N o. 5モタリングポスト																			③3/22 9:00~3/23 17:00												
N o. 6モタリングポスト																			③3/22 9:00~3/23 17:00												
1号機放水路水モタ																			③3/22 9:00~3/23 17:00 ④3/23 9:00~17:00												
2号機放水路水モタ	①2/19 9:00~3/2 17:00																		②3/16 9:00~17:00 ③3/22 9:00~3/23 17:00												
1号機排気筒モタ																			③3/22 9:00~3/23 17:00												
2号機排気筒モタ	①2/19 9:00~3/2 17:00																		②3/16 9:00~17:00 ③3/22 9:00~3/23 17:00												
1号機ケビン排気筒モタ																			③3/22 9:00~3/23 17:00												
2号機非常用ガス処理系モタ	①2/19 9:00~3/2 17:00																		②3/16 9:00~17:00 ③3/22 9:00~3/23 17:00												
風向																			③3/22 9:00~3/23 17:00												
風速																			③3/22 9:00~3/23 17:00												

[作業内容]

- ① 2号機運転監視用計算機ソフトウェア変更に伴う伝送停止（2/19～3/2）
- ② 2号機火災防護設備設置工事のうち安全系ケーブル耐火処理工事におけるノイズチェックに伴う伝送停止（3/16）
- ③ 緊急時原子力発電所情報伝送システムサーバ消耗品取替工事に伴う伝送停止（3/22～3/23）
- ④ 1号機第1回定期点検工事（廃止措置段階）のうち放射線モニタ点検工事に伴う伝送停止（3/23）

以上