

島根原子力情報伝送システムの伝送計画（平成30年3月）

	3月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
2号機発電機出力	①2/19 9:00~3/8 17:00																						③3/22 9:00~3/23 17:00								
N.o. 1モニタリングポスト																							③3/22 9:00~3/23 17:00								
N.o. 2モニタリングポスト																							③3/22 9:00~3/23 17:00								
N.o. 3モニタリングポスト																							③3/22 9:00~3/23 17:00								
N.o. 4モニタリングポスト																							③3/22 9:00~3/23 17:00								
N.o. 5モニタリングポスト																							③3/22 9:00~3/23 17:00								
N.o. 6モニタリングポスト																							③3/22 9:00~3/23 17:00								
1号機放水路水モニタ																							③3/22 9:00~3/23 17:00								
2号機放水路水モニタ	①2/19 9:00~3/8 17:00															②3/16 9:00~17:00						③3/22 9:00~3/23 17:00									
1号機排気筒モニタ																							③3/22 9:00~3/23 17:00								
2号機排気筒モニタ	①2/19 9:00~3/8 17:00															②3/16 9:00~17:00						③3/22 9:00~3/23 17:00									
1号機ケビン排気筒モニタ																							③3/22 9:00~3/23 17:00								
2号機非常用ガス処理系モニタ	①2/19 9:00~3/8 17:00															②3/16 9:00~17:00						③3/22 9:00~3/23 17:00									
風向																							③3/22 9:00~3/23 17:00								
風速																							③3/22 9:00~3/23 17:00								

[計画変更]（変更箇所については朱記表示）

- ① 2号機運転監視用計算機ソフトウェア変更に伴う伝送停止
（2/19~3/2 → 2/19~3/8に期間変更）

[作業内容]

- ② 2号機火災防護設備設置工事のうち安全系ケーブル耐火処理工事におけるノイズチェックに伴う伝送停止（3/16）
- ③ 緊急時原子力発電所情報伝送システムサーバ消耗品取替工事に伴う伝送停止（3/22~3/23）
- ④ 1号機第1回定期点検工事（廃止措置段階）のうち放射線モニタ点検工事に伴う伝送停止（3/23）

以上