

島根原子力情報伝送システム伝送計画（平成27年1月）

□ テレメータ変動期間
■ テレメータ停止期間

| | 1月 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|----|---|---|---|----------------------|---|---|---|---|----|----|----|----|----|------------------|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|--|--|--|--|--|--|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | | | | | | |
| 1号機発電機出力 | | | | | ①1/5 9:00~2/13 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機発電機出力 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 1モニタリングポスト | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 2モニタリングポスト | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 3モニタリングポスト | | | | | | | | | | | | | | | ②1/15 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | |
| No. 4モニタリングポスト | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 5モニタリングポスト | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 6モニタリングポスト | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1号機放水路水モニタ | | | | | ①1/5 9:00~2/13 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機放水路水モニタ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1号機排気筒モニタ | | | | | ①1/5 9:00~2/13 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機排気筒モニタ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1号機タービン排気筒モニタ | | | | | ①1/5 9:00~2/13 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機非常用ガス処理系モニタ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 風向 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 風速 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

[計画変更] (変更箇所については朱記表示)

③2号機排気筒耐震裕度向上工事に係るノイズチェックに伴う伝送停止 (1/19)

[作業内容]

①緊急時原子力発電所情報伝送システム用通信機器 (1号機用) 設置工事に伴う伝送停止 (1/5~2/13)

②No. 3モニタリングポスト光伝送系調査に伴う伝送停止 (1/15)

以上