

島根原子力情報伝送システム伝送計画（平成27年1月）

	1月																																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
1号機発電機出力					①1/5 9:00~2/13 17:00																															
2号機発電機出力																																				
No. 1モニタリングポスト																																				
No. 2モニタリングポスト																																				
No. 3モニタリングポスト															②1/15 9:00~17:00																					
No. 4モニタリングポスト																																				
No. 5モニタリングポスト																																				
No. 6モニタリングポスト																																				
1号機放水路水モニタ					①1/5 9:00~2/13 17:00																															
2号機放水路水モニタ																																				
1号機排気筒モニタ					①1/5 9:00~2/13 17:00																															
2号機排気筒モニタ																																				
1号機タービン排気筒モニタ					①1/5 9:00~2/13 17:00																															
2号機非常用ガス処理系モニタ																																				
風向																																				
風速																																				

◻ テレメタ変動期間
■ テレメタ停止期間

[計画変更] (変更箇所については朱記表示)

④敷地造成工事に係る道路拡幅工事による溶接作業に伴う伝送停止 (1/27~1/28)

[作業内容]

- ①緊急時原子力発電所情報伝送システム用通信機器 (1号機用) 設置工事に伴う伝送停止 (1/5~2/13)
- ②No. 3モニタリングポスト光伝送系調査に伴う伝送停止 (1/15)
- ③2号機排気筒耐震裕度向上工事に係るノイズチェックに伴う伝送停止 (1/19)

以上